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Bunker Hill Central Treatment Plant Working R1 Reflection 584 218 02‐May‐17 A

  BH‐1500 Final Dgn Approval (Contract Milestone) 0 0 0%

  0001 ‐ Engineering, Design, Geotechnical, Survey, and Services During Constructi 584 218 02‐May‐17 A

    Preconstruction Submittals 501 208 01‐Jun‐17 A

      Package 4 ‐ CTP / GWCS Balance of Design and Temporary Treatment System 183 75 18‐Jan‐18 A

        BH‐8345 TAB Specialist Design Review 20 20 0% 16‐Jul‐18

        BH‐8355 Subm TAB Spec Dgn Revw report 1 1 0% 13‐Aug‐18

        DP4A Demo sub‐package 54 0 23‐May‐18 A

          BH‐8390 Govt Accpt ‐ IFC Dgn Pkg 4A Demo 1 0 100% 14‐Jun‐18 A

          BH‐8375 Govt Review IFC DP 4A  Demo 14 0 100% 23‐May‐18 A

        DP4B Civil & Structural Concrete sub‐package 71 20 30‐Mar‐18 A

          BH‐4258 Govt Accpt hydraul calcs f/ efflu pipe and GWCS force main 1 1 0% 2‐Jul‐18

          BH‐9775 Address Govt Cmts 1 ‐ DP 4B Civil, Struct Concrete 6 9 75% 30‐Mar‐18 A

          BH‐9780 Subm IFC Package 4B Civil, Struct Concrete 1 1 0% 13‐Jul‐18

          BH‐9765 Govt Accpt Final ‐ Dgn Pkg 4B Civil, Struct Concrete 1 1 75% 21‐May‐18 A

          BH‐9784 Govt Review IFC DP4B Civil, Struct Concrete 14 14 0% 15‐Jul‐18

          BH‐9785 Govt Accpt ‐ IFC Dgn Pkg 4B Civil, Struct Concrete 1 1 0% 30‐Jul‐18

        DP4C Mechanical & Structural Steel sub‐package 63 24 04‐May‐18 A

          BH‐9920 Address Govt Cmts 1 ‐ DP 4C Mechanical & Steel 8 0 100% 04‐May‐18 A

          BH‐9910 Govt Accpt Final ‐ Dgn Pkg 4C Mechanical & Steel 1 1 75% 22‐May‐18 A

          BH‐9925 Subm IFC Package 4C Mechanical & Steel 1 1 0% 20‐Jul‐18

          BH‐9930 Govt Review IFC DP4C Mechanical & Steel 14 14 0% 21‐Jul‐18

          BH‐9935 Govt Accpt ‐ IFC Dgn Pkg 4C Mechanical & Steel 1 1 0% 4‐Aug‐18

        DP4D Elect, I&C sub‐package 151 43 18‐Jan‐18 A

          BH‐9790 Prep Final ‐ Dgn Pkg 4D Electrical, I&C 60 4 83% 18‐Jan‐18 A

          BH‐9795 AMEC Rnd 2 QC ‐ Dgn Pkg 4D Electrical, I&C 5 5 0% 9‐Jul‐18

          BH‐9800 Submit Final ‐ DP 4D Electrical, I&C 1 1 0% 13‐Jul‐18

          BH‐9805 Govt Accpt Final ‐ Dgn Pkg 4D Electrical, I&C 1 1 0% 4‐Aug‐18

          BH‐9810 Govt Revw Final ‐ Dgn Pkg 4D Electrical, I&C 22 22 0% 14‐Jul‐18

          BH‐9815 Address Govt Cmts 1 ‐ DP 4D Electrical, I&C 8 8 0% 6‐Aug‐18

          BH‐9820 Subm IFC Package 4D Electrical, I&C 1 1 0% 15‐Aug‐18

          BH‐9824 Govt Review IFC DP4D Electrical, I&C 14 14 0% 16‐Aug‐18

          BH‐9825 Govt Accpt ‐ IFC Dgn Pkg 4D Electrical, I&C 1 1 0% 30‐Aug‐18

        DP4E Clarifier Repair sub‐package 51 51 6‐Aug‐18

          BH‐9940 Prep Final ‐ Dgn Pkg 4E Clarifier Repairs 31 31 0% 6‐Aug‐18

          BH‐9945 AMEC Rnd 2 QC ‐ Dgn Pkg 4E Clarifier Repairs 5 5 0% 19‐Sep‐18

          BH‐9950 Submit Final ‐ DP 4E Clarifier Repairs 1 1 0% 25‐Sep‐18

          BH‐9960 Govt Revw Final ‐ Dgn Pkg 4E Clarifier Repairs 21 21 0% 26‐Sep‐18

      Package 5 ‐ Sludge Impoundment 35 25 01‐Jun‐18 A

        BH‐4700 Prep borrow material quantities, sources and properties 25 0 100% 01‐Jun‐18 A

        BH‐4710 Prep geomembrane catalog cuts, installer and testing lab quali 25 0 100% 01‐Jun‐18 A

        BH‐4705 Subm borrow material quantities, sources and properties 1 0 100% 15‐Jun‐18 A

        BH‐4715 Subm geomembrane catalog cuts, installer and testing lab qua 1 0 100% 15‐Jun‐18 A

        BH‐4730 Prep Concrete Materials and Properties 25 25 0% 2‐Jul‐18

        BH‐4735 Subm Concrete Materials and Properties 1 1 0% 6‐Aug‐18

      Construction Contracts ‐ tender/award ‐ Preliminary 53 53 2‐Jul‐18

        BH‐7140 Release for Tender Clarifier modifications 10 10 0% 2‐Jul‐18

        BH‐7165 Release for Tender ‐ Extraction Well Installation 11 11 0% 3‐Jul‐18

        BH‐7220 Release for Tender ‐ RPA Well Installation 11 11 0% 3‐Jul‐18

        BH‐7080 Release for Tender Mechanical/Piping 10 10 0% 6‐Aug‐18

        BH‐7160 Release for Tender Electrical/Instrumentation 10 10 0% 31‐Aug‐18

      Construction Contracts ‐ tender/award ‐ Final 69 69 16‐Jul‐18

        BH‐6160 Award Concrete/Structural 6 6 100% 16‐Jul‐18

        BH‐6445 Award Extraction Well Installation 21 21 0% 19‐Jul‐18

        BH‐6450 Award RPA Well Installation 21 21 0% 19‐Jul‐18

        BH‐6150 Award Clarifier modifications 20 20 0% 3‐Aug‐18

        BH‐6170 Award Mechanical/Piping 25 25 0% 20‐Aug‐18



        BH‐6180 Award Electrical/Instrumentation 25 25 0% 17‐Sep‐18

      Project Schedule 22 22 31‐Aug‐18

        BH‐5040 Proj Schedule Refinement & Detailing 22 22 0% 31‐Aug‐18

      Surety Bonds 730 305 01‐Jun‐17 A

        BH‐1900 Bond coverage period Yr 1 ‐ Yr 2 730 305 53.40% 01‐Jun‐17 A

      Permits 50 50 2‐Jul‐18

        BH‐5170 Subm Floodway "Zero‐Rise" Certification Documents 50 50 0% 2‐Jul‐18

        BH‐5175 Govt Accpt Floodway Cert Doc 1 1 0% 11‐Sep‐18

      Decontamination Facilities 40 10 21‐May‐18 A

        BH‐2620 Map of decon facilities approved (428 Calendar Days from NTP 0 0 0%

        BH‐3310 Govt Revw of revised map of decon facilities 15 10 33% 21‐May‐18 A

      Crane Operators 44 44 2‐Jul‐18

        BH‐1230 Subm crane operator Quals 22 22 0% 2‐Jul‐18

        BH‐1290 Govt Rev&App of crane operators 30 30 0% 2‐Aug‐18

      Special Inspector 43 33 11‐Jun‐18 A

        BH‐3700 Prep Certs ‐ special inspectors for all categories of work 22 11 100% 11‐Jun‐18 A

        BH‐3705 Subm certs ‐ special inspectors for all categories of work 1 1 100% 17‐Jul‐18

        BH‐3710 Govt Rev & App ‐ special inspector certifications 30 30 100% 18‐Jul‐18

      Supplemental Equipment Plan 10 0 04‐May‐18 A

        BH‐3755 Govt Review Supplemental Eqmt Plan Rev 2 14 0 100% 04‐May‐18 A

        BH‐9890 Supplemental Eqmt plan accepted 1 0 100% 18‐May‐18 A

      Biobased Products 48 48 31‐Jul‐18

        BH‐1220 Prep data for biobased products to include biobased content a 5 5 0% 31‐Jul‐18

        BH‐1225 Subm data for biobased products to include biobased content  1 1 0% 6‐Aug‐18

        BH‐5000 Govt Revw of biobased product list 30 30 0% 7‐Aug‐18

        BH‐1810 Address biobased comments 5 5 0% 7‐Sep‐18

        BH‐1815 Subm resp to biobased comments 1 1 0% 13‐Sep‐18

        BH‐5010 Prep revised biobased product list 5 5 0% 14‐Sep‐18

        BH‐5015 Subm revised biobased product list 1 1 0% 20‐Sep‐18

        BH‐5020 Govt Revw of revised biobased product list 15 15 0% 21‐Sep‐18

      Training Plan 35 61 26‐Feb‐18 A

        BH‐7240 Prep training plan 35 61 10% 26‐Feb‐18 A

      Commissioning Plan 35 61 26‐Feb‐18 A

        BH‐1410 Prep commissioning plan 35 61 60% 26‐Feb‐18 A

      Decommissioning and Demolition Plan 50 6 05‐Apr‐18 A

        BH‐1890 Submit NOI for Demo of Asbestos Containing Material 1 0 100% 05‐Jun‐18 A

        BH‐2880 Prep R1 D&D plan 15 0 100% 05‐Apr‐18 A

        BH‐2885 Subm R1 D&D plan 1 0 100% 14‐Jun‐18 A

        BH‐3400 Govt Revw of R1 D&D plan 14 0 100% 14‐Jun‐18 A

        BH‐3404 Update R2 of D&D Plan 4 0 100% 25‐Jun‐18 A

        BH‐3405 Submit R2 of D&D Plan 1 0 100% 28‐Jun‐18 A

        BH‐3408 Govt Review R2 of D&D Plan 10 8 100% 28‐Jun‐18 A

        BH‐2875 Govt Accpt D&D Plan 1 1 100% 9‐Jul‐18

        BH‐2890 D&D plan approved 1 1 100% 10‐Jul‐18

      Field Sampling Plan 44 0 24‐May‐18 A

        BH‐3010 Field sampling plan approved (428 Calendar Days from NTP) 1 0 100% 01‐Jun‐18 A

        BH‐3488 Govt Review FSP/SAP 2018 R4 5 0 100% 24‐May‐18 A

      Dewatering Plan 66 32 14‐May‐18 A

        BH‐6500 Prepare Dewatering Plan 30 10 33% 14‐May‐18 A

        BH‐6505 QC Dewatering Plan 5 5 0% 17‐Jul‐18

        BH‐6510 Submit Dewatering Plan 1 1 0% 24‐Jul‐18

        BH‐6515 Govt Review Dewatering Plan 15 15 0% 25‐Jul‐18

        BH‐6520 Govt Accept Dewatering Plan 1 1 0% 15‐Aug‐18

      Acceptance Test Plan 43 43 31‐Aug‐18

        BH‐4920 Prep accept test plan 43 43 0% 31‐Aug‐18

    Product Data 22 22 31‐Aug‐18

      Final Clean Cover Material Plan 22 22 31‐Aug‐18

        BH‐3890 Prep final clean cover material plan 22 22 0% 31‐Aug‐18

      Seed Mix 22 22 31‐Aug‐18



        BH‐3900 Prep sitewide seed mix 22 22 0% 31‐Aug‐18

      Soil Amendments 22 22 31‐Aug‐18

        BH‐3910 Prep soil amendments, fertilizers and application rates, mulch  22 22 0% 31‐Aug‐18

      Material Gradations, Material Source Certifications 22 22 31‐Aug‐18

        BH‐3920 Prep material grads, source certifications 22 22 0% 31‐Aug‐18

    Test Reports 504 218 02‐May‐17 A

      Backflow Tester 23 23 6‐Aug‐18

        BH‐1380 Subm Cert of BFP tester certification completion 1 1 0% 6‐Aug‐18

        BH‐1720 Govt Rev&App of backflow tester certification 30 30 0% 7‐Aug‐18

      Discharge Monitoring Reports 732 319 02‐May‐17 A

        BH‐5050 Prep monthly DMRs Yr 1 ‐ Yr 2 732 319 46% 02‐May‐17 A

  0002 ‐ Groundwater Collection System 14 1 27‐Sep‐17 A

    Extraction Wells 14 1 27‐Sep‐17 A

      Construction 14 1 27‐Sep‐17 A

        BH‐EW‐1000 Install control system wells 14 1 95% 27‐Sep‐17 A

  0003 ‐ Mobilization and Demobilization 25 1 25‐Sep‐17 A

    Mobilization 25 1 25‐Sep‐17 A

      BH‐1600 Mobilize to site (2018) 6 0 100% 19‐Feb‐18 A

      BH‐2140 Conduct layout survey 1 1 20% 25‐Sep‐17 A

  0004 ‐ Soil Bentonite Cutoff Wall 181 139 19‐Mar‐18 A

    0004B ‐ Conventional Method 181 139 19‐Mar‐18 A

      Construction 181 139 19‐Mar‐18 A

        BH‐SB‐2010 Demo Billboards and signs 22 0 100% 19‐Mar‐18 A

        BH‐SB‐2035 Install Temp Fence around SPA 5 0 100% 30‐May‐18 A

        BH‐SB‐2080 Backfill voids at billboard demolition 8 0 100% 14‐Jun‐18 A

        BH‐SB‐2030 Mob & site setup for test wall section 6 1 90% 08‐May‐18 A

        BH‐SB‐2040 Construct test wall section 0+00 ‐ 2+00 5 5 0% 2‐Jul‐18

        BH‐SB‐2065 Set Safety Barriers along I‐90 5 5 5% 2‐Jul‐18

        BH‐SB‐2045 Permanent Fence along I‐90 5 5 0% 10‐Jul‐18

        BH‐SB‐2060 Govt Accpt of test wall 30 30 0% 10‐Jul‐18

        BH‐SB‐2050 Construct SBCW 2+00 to 12+00 (1000 lf) 10 10 0% 12‐Sep‐18

        BH‐SB‐2051 SBCW skip to 77+29 to 59+29 (1800 lf) 10 10 0% 28‐Sep‐18

        BH‐SB‐2070 Construct disposal pile 60 60 0% 23‐Aug‐18

        BH‐SB‐2090 Backfill over the wall 52 52 0% 10‐Sep‐18

  0005 ‐ Central Treatment Plant Upgrades 279 133 25‐Sep‐17 A

    Procurement ‐ Major Equipment 279 133 25‐Sep‐17 A

      BH‐9865 Fabrication HDPE Pipe Materials 85 0 100% 15‐Feb‐18 A

      Motor Control Center Procurement 131 89 01‐May‐18 A

        BH‐6095 Prep MCC Product data 10 5 50% 01‐May‐18 A

        BH‐6105 MIE Submit MCC Product Data 1 1 0% 10‐Jul‐18

        BH‐6115 Govt Review MCC Prod data 30 30 0% 11‐Jul‐18

        BH‐6125 Approval MCC Prod Data 1 1 0% 9‐Aug‐18

        BH‐6135 MCC Mfr Receipt of Matls 1 1 0% 10‐Aug‐18

        BH‐6490 MCC Fab & Production 60 60 0% 13‐Aug‐18

      Agitators Procurement 104 104 2‐Jul‐18

        BH‐9455 Prep Agitators Prod data 10 10 0% 2‐Jul‐18

        BH‐9460 MIE Submit Agitators Prod Data 1 1 0% 17‐Jul‐18

        BH‐9470 Govt Review Agitators Prod data 30 30 0% 18‐Jul‐18

        BH‐9465 Approval Agitators Prod Data 1 1 0% 16‐Aug‐18

        BH‐9620 Agitator Mfr Receipt of Matls 1 1 0% 17‐Aug‐18

        BH‐6470 Agitator Fab & Production 70 70 0% 20‐Aug‐18

      Sludge Thickener Procurement 274 128 25‐Sep‐17 A

        BH‐9475 Prep Sldg Thk Prod data 10 0 100% 25‐Sep‐17 A

        BH‐9480 Submit Sldg Thk Prod Data 1 0 100% 18‐May‐18 A

        BH‐9490 Govt Review Sldg Thk Prod data 30 0 100% 31‐May‐18 A

        BH‐9485 Approval Sldg Thk Prod Data 1 0 100% 14‐Jun‐18 A

        BH‐9625 S Thk Mfr Receipt of Matls 10 10 0% 2‐Jul‐18

        BH‐6460 Sludge Thickener Fab & Production 110 110 0% 17‐Jul‐18

        BH‐6480 Sludge Thickener Repair Parts Fab & Production 100 100 0% 10‐Aug‐18



      Pump Procurement 133 133 2‐Jul‐18

        BH‐9495 Prep Pump Prod data 10 10 0% 2‐Jul‐18

        BH‐9500 Submit Pump Prod Data 1 1 0% 17‐Jul‐18

        BH‐9510 Govt Review Pump Prod data 30 30 0% 18‐Jul‐18

        BH‐9505 Approval Pump Prod Data 1 1 0% 16‐Aug‐18

        BH‐9630 Pump Mfr Receipt of Matls 10 10 0% 17‐Aug‐18

        BH‐7700 Pumps Fab & Production 90 90 0% 31‐Aug‐18

      Pressure Filter Procurement 133 133 2‐Jul‐18

        BH‐9550 Prep Press Filter Prod data 10 10 0% 2‐Jul‐18

        BH‐9555 Submit Press Filter Prod Data 1 1 0% 17‐Jul‐18

        BH‐9560 Govt Review Press Filter Prod data 30 30 0% 18‐Jul‐18

        BH‐9565 Approval Press Filter Prod Data 1 1 0% 16‐Aug‐18

        BH‐9635 Filter Mfr Receipt of Matls 10 10 0% 17‐Aug‐18

        BH‐9570 Press Filter Fab & Production 90 90 0% 31‐Aug‐18

    Procurement ‐ Pre‐Engineered Buildings 70 70 2‐Jul‐18

      BH‐9640 PEMB Mfr Receipt of Matls 10 10 0% 2‐Jul‐18

      BH‐6440 PEMBuilding Fabrication 50 50 0% 17‐Jul‐18

      BH‐9615 PEMBuilding Deliver & Accept 10 10 0% 26‐Sep‐18

    Submittals 34 34 31‐Jul‐18

      BH‐3880 Prep matl balance calcs disposal records:  Truck counts of wast 22 22 0% 31‐Jul‐18

      BH‐3885 Subm matl balance calcs + disposal records:  Truck counts of w 1 1 0% 30‐Aug‐18

      BH‐3886 Govt Revw matl balance calcs + disposal records:  Truck counts 15 15 0% 31‐Aug‐18

      BH‐3888 Govt Accpt matl balance calcs + disposal records:  Truck counts 1 1 0% 17‐Sep‐18

    Construction 147 73 26‐Mar‐18 A

      BH‐TP‐5510 Construct Maint Bldg mods 34 34 0% 19‐Jul‐18

      Install Temp & Demo 99 25 26‐Mar‐18 A

        BH‐TP‐5025 Isolate OMW line from LP (Head House) 1 0 100% 26‐Mar‐18 A

        BH‐TP‐6010 Site Piping Road Crossings 5 1 1% 26‐Jun‐18 A

        BH‐TP‐6000 Lined Pond & Direct Feed Tie‐Ins 13 9 1% 26‐Jun‐18 A

        BH‐TP‐6005 Lime Slurry Loop Underground 3 3 0% 13‐Jul‐18

        BH‐TP‐6020 Install UG Temp Treatment Discharge Line 5 5 0% 13‐Jul‐18

        BH‐TP‐5018 Earthwork, Construct Pad for TTP 12 3 100% 14‐Jun‐18 A

        BH‐TP‐6015 Install Elect, I&C to Temp Treatment 5 5 0% 17‐Jul‐18

        BH‐TP‐5020 Construct Temp Trtmt plant 11 6 60% 25‐Jun‐18 A

        BH‐TP‐5460 Install Temp Treatment Tie‐Ins (Steps) 8 8 15% 19‐Jul‐18

        BH‐TP‐5022 Temp Trtmt Commission & Train 10 10 0% 24‐Jul‐18

      Demo Existing Systems 35 35 11‐Jul‐18

        BH‐TP‐5200 Demo pol. pond pump house 3 3 0% 11‐Jul‐18

        BH‐TP‐5100 Demo polishing pond 3 3 0% 26‐Jul‐18

        BH‐TP‐5035 Isolate, Flush Drain Lime Loops 1 1 0% 31‐Jul‐18

        BH‐TP‐5190 Demolish head house 3 3 0% 7‐Aug‐18

        BH‐TP‐5080 Dewater and remove sludge from aeration basin, flocculation t 15 15 0% 7‐Aug‐18

      Grading, Earthwork, Site Utilities 128 64 26‐Mar‐18 A

        BH‐TP‐5070 Build Walls, Pre‐Load Reactors Footprint (5+120 cal dy) 88 0 50% 23‐Apr‐18 A

        BH‐TP‐5085 Place 6" minus fill in Polishing Pond 5 4 10% 30‐Mar‐18 A

        BH‐TP‐5390 Install site stormwater @ Filter Building 5 4 50% 04‐Jun‐18 A

        BH‐TP‐5535 Storm Pipe & Structures @ Reactor 5 16 20% 16‐Apr‐18 A

        BH‐TP‐5000 Construct gravel roadway to all portions of GWCS 16 16 0% 3‐Jul‐18

        BH‐TP‐5060 CTP Cut / Fill Earthwork 27 20 40% 26‐Mar‐18 A

        BH‐TP‐5075 Build Wall, Pre‐Load Filter Bldg Footprint (5+30 Cal dy) 25 25 0% 10‐Aug‐18

        BH‐TP‐5135 Cut Filter Bldg Preload material to subgrade 4 4 0% 17‐Sep‐18

        BH‐TP‐5545 Sludge Piping to SIA 11 11 0% 17‐Sep‐18

      Foundations, Concrete 15 15 21‐Sep‐18

        BH‐TP‐5140 Inst Grade Beams @ new filter building 15 15 0% 21‐Sep‐18

      Process Piping 5 5 18‐Jul‐18

        BH‐TP‐5540 Lime Slurry Loop Tie In 5 5 0% 18‐Jul‐18

  0006 ‐ Sludge Impoundment 80 61 02‐May‐18 A

    Field Activities 80 61 02‐May‐18 A

      BH‐SI‐1010 Construct access to the sludge impoundment 1 0 100% 02‐May‐18 A



      BH‐SI‐1025 Sludge Impound Clear & Grub 3 0 100% 07‐May‐18 A

      BH‐SI‐1028 Remove existing 60mil liner 9 0 100% 22‐May‐18 A

      BH‐SI‐1030 Perform mass grading for new impoundment and embankmen 14 1 100% 23‐May‐18 A

      BH‐SI‐1040 Import 6" liner bedding and finish grade 5 5 80% 3‐Jul‐18

      BH‐SI‐1042 2" leak detection system 6 6 0% 16‐Jul‐18

      BH‐SI‐1050 Construct 6" CPE filtrate piping underneath the impoundment 8 8 0% 25‐Jul‐18

      BH‐SI‐1060 Grade for Manhole 2 1 50% 23‐Jun‐18 A

      BH‐SI‐1052 Install Filter Sand & Gravel Protection Cover 6 6 0% 6‐Aug‐18

      BH‐SI‐1054 Pipe Backfill & Embankment Fill 4 4 0% 14‐Aug‐18

      BH‐SI‐1041 Liner Installation 30 30 0% 11‐Jul‐18

      BH‐SI‐1055 Decant Pipe Risers & Backfill 7 7 0% 20‐Aug‐18

      BH‐SI‐1064 Place Concrete Cast Manhole 26 26 0% 8‐Aug‐18

      BH‐SI‐1070 Tie‐in Mechanical Manhole 3 3 0% 17‐Sep‐18

      BH‐SI‐1072 Install 4" Return Line 4 4 0% 21‐Sep‐18

  0008 ‐ Interim Operations 730 305 02‐May‐17 A

    Interim Operations 730 305 02‐May‐17 A

      BH‐1570 Interim Ops Existing CTP Yr 1 ‐ Yr 2 730 305 53.92% 02‐May‐17 A

  0009 ‐ Commissioning 67 67 20‐Jun‐18 A

    Submittals 67 67 20‐Jun‐18 A

      BH‐4760 Prep & Subm Filter FAT plans 22 2 90% 20‐Jun‐18 A

      BH‐4765 Govt Accpt filter FAT plans 1 1 0% 17‐Aug‐18

      BH‐4764 Govt Revw filter FAT plans 30 30 0% 19‐Jul‐18

      BH‐4850 Prep & Subm Eqmt FAT plans 22 22 0% 20‐Aug‐18

      BH‐4790 Prep & Subm facility testing plan 22 22 0% 31‐Aug‐18

      BH‐4854 Govt Revw System FAT plans 30 30 0% 20‐Sep‐18

  0011 ‐ Ground Water Flow Model Calibration and Groundwater Collection System 7 7 2‐Jul‐18

    0011A ‐ Ground Water Flow Model Calibration 7 7 2‐Jul‐18

      BH‐2225 Govt Accept well test + grdwtr model WP (not req'd) 0 0 0% 2‐Jul‐18

      BH‐2105 Govt Accept draft well test WP 1 1 0% 2‐Jul‐18

      BH‐2110 Submit Documentation of GW Model Conversion 1 1 0% 3‐Jul‐18

      BH‐2115 Govt Review of GW Model Conversion 5 5 0% 5‐Jul‐18

  0014 ‐ Operation and Maintenance Program 63 63 2‐Jul‐18

    Operation and Maintenance Program 63 63 2‐Jul‐18

      BH‐2350 Prep & Subm init Op & Maint data package 5 43 43 0% 2‐Jul‐18

      BH‐2360 Govt Revw of Op & Maint data package 5 30 30 0% 31‐Aug‐18

  0015 ‐ Hydrated Lime 365 185 01‐Jan‐18 A

    Hydrated Lime 365 185 01‐Jan‐18 A

      BH‐7390 Hydrated Lime 2018 365 185 53.77% 01‐Jan‐18 A

  1008 ‐ Special Inspections 1 0 24‐Apr‐18 A

    Special Inspections 1 0 24‐Apr‐18 A

      SP008‐0115 Govt Accept Special Inspections Requirements 1 0 100% 24‐Apr‐18 A

  1006 ‐ Delete SPA Disposal 5 3 05‐Mar‐18 A

    Delete SPA Disposal 5 3 05‐Mar‐18 A

      SP006‐0100 Delete SPA Disposal 5 3 30% 05‐Mar‐18 A



Finish Actual Start Actual Finish

Total 

Float

14‐May‐19 2‐May‐17 127

30‐Aug‐18 67

14‐May‐19 2‐May‐17 127

30‐Apr‐19 1‐Jun‐17 137

17‐Oct‐18 18‐Jan‐18 270

10‐Aug‐18 315

13‐Aug‐18 315

14‐Jun‐18 A 23‐May‐18 14‐Jun‐18

14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18

14‐Jun‐18 A 23‐May‐18 14‐Jun‐18

30‐Jul‐18 30‐Mar‐18 66

2‐Jul‐18 85

13‐Jul‐18 30‐Mar‐18 ‐9

13‐Jul‐18 ‐9

14‐Jul‐18 21‐May‐18 ‐12

28‐Jul‐18 ‐12

30‐Jul‐18 ‐9

4‐Aug‐18 4‐May‐18 43

22‐May‐18 A 4‐May‐18 22‐May‐18

30‐Jun‐18 22‐May‐18 59

20‐Jul‐18 42

3‐Aug‐18 60

4‐Aug‐18 60

30‐Aug‐18 18‐Jan‐18 67

6‐Jul‐18 18‐Jan‐18 65

13‐Jul‐18 65

13‐Jul‐18 65

4‐Aug‐18 93

4‐Aug‐18 93

15‐Aug‐18 66

15‐Aug‐18 66

29‐Aug‐18 94

30‐Aug‐18 94

17‐Oct‐18 240

18‐Sep‐18 240

25‐Sep‐18 240

25‐Sep‐18 240

17‐Oct‐18 324

6‐Aug‐18 1‐Jun‐18 264

14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18

14‐Jun‐18 A 1‐Jun‐18 14‐Jun‐18

15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18

15‐Jun‐18 A 15‐Jun‐18 15‐Jun‐18

6‐Aug‐18 264

6‐Aug‐18 264

14‐Sep‐18 203

16‐Jul‐18 80

18‐Jul‐18 53

18‐Jul‐18 244

17‐Aug‐18 127

14‐Sep‐18 147

22‐Oct‐18 199

23‐Jul‐18 31

16‐Aug‐18 53

16‐Aug‐18 244

30‐Aug‐18 67

24‐Sep‐18 127



22‐Oct‐18 147

2‐Oct‐18 200

2‐Oct‐18 200

30‐Apr‐19 1‐Jun‐17 28

30‐Apr‐19 1‐Jun‐17 28

11‐Sep‐18 3

11‐Sep‐18 3

11‐Sep‐18 3

10‐Jul‐18 21‐May‐18 118

10‐Jul‐18 118

10‐Jul‐18 21‐May‐18 118

31‐Aug‐18 59

1‐Aug‐18 60

31‐Aug‐18 84

16‐Aug‐18 11‐Jun‐18 13

17‐Jul‐18 11‐Jun‐18 27‐Jun‐18 13

17‐Jul‐18 28‐Jun‐18 28‐Jun‐18 13

16‐Aug‐18 2‐Jul‐18 2‐Jul‐18 19

18‐May‐18 A 4‐May‐18 18‐May‐18

18‐May‐18 A 4‐May‐18 18‐May‐18

18‐May‐18 A 18‐May‐18 18‐May‐18

5‐Oct‐18 204

6‐Aug‐18 205

6‐Aug‐18 205

6‐Sep‐18 274

13‐Sep‐18 204

13‐Sep‐18 204

20‐Sep‐18 204

20‐Sep‐18 204

5‐Oct‐18 274

26‐Sep‐18 26‐Feb‐18 141

26‐Sep‐18 26‐Feb‐18 141

26‐Sep‐18 26‐Feb‐18 141

26‐Sep‐18 26‐Feb‐18 141

10‐Jul‐18 5‐Apr‐18 8

05‐Jun‐18 A 5‐Jun‐18 5‐Jun‐18

14‐Jun‐18 A 5‐Apr‐18 14‐Jun‐18

14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18

25‐Jun‐18 A 14‐Jun‐18 25‐Jun‐18

28‐Jun‐18 A 25‐Jun‐18 28‐Jun‐18

28‐Jun‐18 A 28‐Jun‐18 28‐Jun‐18

8‐Jul‐18 28‐Jun‐18 5‐Jul‐18 4

9‐Jul‐18 5‐Jul‐18 5‐Jul‐18 4

10‐Jul‐18 5‐Jul‐18 5‐Jul‐18 4

01‐Jun‐18 A 24‐May‐18 1‐Jun‐18

01‐Jun‐18 A 1‐Jun‐18 1‐Jun‐18

01‐Jun‐18 A 24‐May‐18 1‐Jun‐18

15‐Aug‐18 14‐May‐18 111

16‐Jul‐18 14‐May‐18 111

23‐Jul‐18 111

24‐Jul‐18 111

14‐Aug‐18 111

15‐Aug‐18 111

1‐Nov‐18 189

1‐Nov‐18 189

2‐Oct‐18 228

2‐Oct‐18 180

2‐Oct‐18 180

2‐Oct‐18 210



2‐Oct‐18 210

2‐Oct‐18 228

2‐Oct‐18 228

2‐Oct‐18 228

2‐Oct‐18 228

14‐May‐19 2‐May‐17 21

6‐Sep‐18 192

6‐Aug‐18 192

6‐Sep‐18 256

14‐May‐19 2‐May‐17 19

14‐May‐19 2‐May‐17 19

2‐Jul‐18 27‐Sep‐17 51

2‐Jul‐18 27‐Sep‐17 51

2‐Jul‐18 27‐Sep‐17 51

2‐Jul‐18 27‐Sep‐17 51

2‐Jul‐18 25‐Sep‐17 ‐1

2‐Jul‐18 25‐Sep‐17 ‐1

2‐Jul‐18 19‐Feb‐18 22‐Jun‐18 ‐2

2‐Jul‐18 25‐Sep‐17 ‐1

22‐Jan‐19 19‐Mar‐18 126

22‐Jan‐19 19‐Mar‐18 126

22‐Jan‐19 19‐Mar‐18 126

14‐Jun‐18 A 19‐Mar‐18 14‐Jun‐18

14‐Jun‐18 A 30‐May‐18 14‐Jun‐18

28‐Jun‐18 A 14‐Jun‐18 28‐Jun‐18

2‐Jul‐18 8‐May‐18 41

9‐Jul‐18 46

9‐Jul‐18 43

16‐Jul‐18 43

8‐Aug‐18 68

26‐Sep‐18 3

15‐Oct‐18 3

8‐Jan‐19 96

22‐Jan‐19 96

11‐Jan‐19 25‐Sep‐17 88

11‐Jan‐19 25‐Sep‐17 45

20‐Jun‐18 A 15‐Feb‐18 20‐Jun‐18

6‐Nov‐18 1‐May‐18 89

9‐Jul‐18 1‐May‐18 39

10‐Jul‐18 39

9‐Aug‐18 55

9‐Aug‐18 39

10‐Aug‐18 89

6‐Nov‐18 89

29‐Nov‐18 33

16‐Jul‐18 33

17‐Jul‐18 33

16‐Aug‐18 47

16‐Aug‐18 33

17‐Aug‐18 33

29‐Nov‐18 33

4‐Jan‐19 25‐Sep‐17 50

17‐May‐18 A 25‐Sep‐17 17‐May‐18

18‐May‐18 A 18‐May‐18 18‐May‐18

31‐May‐18 A 31‐May‐18 31‐May‐18

14‐Jun‐18 A 14‐Jun‐18 14‐Jun‐18

16‐Jul‐18 57

21‐Dec‐18 57

4‐Jan‐19 50



11‐Jan‐19 45

16‐Jul‐18 47

17‐Jul‐18 47

16‐Aug‐18 65

16‐Aug‐18 45

30‐Aug‐18 45

11‐Jan‐19 45

11‐Jan‐19 40

16‐Jul‐18 42

17‐Jul‐18 42

16‐Aug‐18 58

16‐Aug‐18 40

30‐Aug‐18 40

11‐Jan‐19 40

10‐Oct‐18 64

16‐Jul‐18 64

25‐Sep‐18 64

10‐Oct‐18 64

17‐Sep‐18 ‐8

29‐Aug‐18 ‐9

30‐Aug‐18 ‐9

15‐Sep‐18 ‐11

17‐Sep‐18 ‐8

15‐Oct‐18 26‐Mar‐18 148

6‐Sep‐18 84

6‐Aug‐18 26‐Mar‐18 ‐11

26‐Jun‐18 A 26‐Mar‐18 26‐Jun‐18

2‐Jul‐18 26‐Jun‐18 ‐1

13‐Jul‐18 26‐Jun‐18 ‐11

17‐Jul‐18 ‐11

19‐Jul‐18 1

19‐Jul‐18 14‐Jun‐18 2‐Jul‐18

23‐Jul‐18 ‐11

25‐Jul‐18 25‐Jun‐18 ‐11

30‐Jul‐18 ‐6

6‐Aug‐18 ‐11

28‐Aug‐18 96

13‐Jul‐18 7

30‐Jul‐18 ‐6

31‐Jul‐18 69

9‐Aug‐18 ‐11

28‐Aug‐18 58

1‐Oct‐18 26‐Mar‐18 79

23‐Apr‐18

6‐Jul‐18 30‐Mar‐18 13

24‐Jul‐18 4‐Jun‐18 1

24‐Jul‐18 16‐Apr‐18 80

26‐Jul‐18 65

14‐Sep‐18 26‐Mar‐18 44

14‐Sep‐18 ‐11

20‐Sep‐18 ‐11

1‐Oct‐18 79

15‐Oct‐18 ‐10

15‐Oct‐18 ‐10

24‐Jul‐18 205

24‐Jul‐18 205

26‐Sep‐18 2‐May‐18 275

26‐Sep‐18 2‐May‐18 275

23‐May‐18 A 2‐May‐18 23‐May‐18



16‐Jun‐18 A 7‐May‐18 16‐Jun‐18

16‐Jun‐18 A 22‐May‐18 16‐Jun‐18

2‐Jul‐18 23‐May‐18 29‐Jun‐18 71

10‐Jul‐18 2‐Jul‐18 71

24‐Jul‐18 71

3‐Aug‐18 71

7‐Aug‐18 23‐Jun‐18 193

13‐Aug‐18 98

17‐Aug‐18 98

23‐Aug‐18 71

28‐Aug‐18 221

14‐Sep‐18 193

20‐Sep‐18 193

26‐Sep‐18 264

30‐Apr‐19 2‐May‐17 12

30‐Apr‐19 2‐May‐17 12

30‐Apr‐19 2‐May‐17 12

20‐Oct‐18 20‐Jun‐18 245

20‐Oct‐18 20‐Jun‐18 245

18‐Jul‐18 20‐Jun‐18 140

17‐Aug‐18 183

17‐Aug‐18 183

19‐Sep‐18 33

2‐Oct‐18 257

20‐Oct‐18 47

11‐Jul‐18 258

11‐Jul‐18 258

2‐Jul‐18 265

2‐Jul‐18 258

3‐Jul‐18 258

11‐Jul‐18 258

30‐Sep‐18 211

30‐Sep‐18 211

30‐Aug‐18 211

30‐Sep‐18 283

31‐Dec‐18 1‐Jan‐18 122

31‐Dec‐18 1‐Jan‐18 122

31‐Dec‐18 1‐Jan‐18 122

2‐Jul‐18 24‐Apr‐18 46

2‐Jul‐18 24‐Apr‐18 46

2‐Jul‐18 24‐Apr‐18 2‐Jul‐18 46

5‐Jul‐18 5‐Mar‐18 7

5‐Jul‐18 5‐Mar‐18 7

5‐Jul‐18 5‐Mar‐18 7



Awarded to Swaggart





Staged, ready to deploy



Piping is laid from tie‐in location to (near) TTS riser location



hand working the fine grading and liner bedding


